GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PRED – Vizianagaram District – "Construction of Road from Deruvada Road at 7/0 Km to Jarna in G.L. Puram Mandal of Vizianagaram District" with an estimated cost of Rs.406.00 lakhs under PMGSY Phase-XI– Extension of Agreement Time (EOAT) for 6th time up to 31.3.2020 with imposing the penalty of Rs.2.00 lakhs – Accorded – Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 747 Dated: 19-12-2019

Read the following:-

1.G.O.Rt. No.362, PR&RD (Progs.I) Department, dt:9.11.2012.
2.From the Engineer-In-Chief, Admn., & PMGSY, Vijayawada Letter No.AEEI/DEE3/AP20XA09/Deruvada/VZM/2018, dt:19.11.2019.

* * *

O R D E R :-

In the circumstances reported by the Engineer-In-Chief, Admn., & PMGSY, Andhra Pradesh, Vijayawada in the reference 2nd read above and after examination of the matter, Government hereby accord Extension of Agreement Time (EoAT) for 6th time up to 31.3.2020 with imposing the penalty of Rs.2.00 lakhs to the Contractor in respect of work "Construction of Road from Deruvada Road at 7/0 Km to Jarna in G.L. Puram Mandal of Vizianagaram District" with an estimated cost of Rs.406.00 lakhs sanctioned at Sl. No.12 on page No.4 in the Annexure of the G.O. 1st read above and this is the last EoAT permitted.

2. The Engineer-In-Chief, Admn., & PMGSY, Andhra Pradesh, Vijayawada shall take necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-In-Chief,
Admn., & PMGSY, Andhra Pradesh, Vijayawada.
Copy to:-
The Engineer-In-Chief,
Panchayat Raj, A.P., Vijayawada.
The Superintendent Engineer,
Panchayat Raj, Vizianagaram District.
O.S.D. to Hon'ble Minister for PR, RD, MINES & GEOLOGY
P.S. to Principal Secretary to Govt., PR&RD
SF/SC

// FORWARDED:: BY ORDER //

SECTION OFFICER